

1/31/22

ConneXion Update

A Division priority is to provide timely updates to all stakeholders on the ConneXion case management project. ConneXion has a dedicated [webpage](#) that has been recently updated. Highlights include:

- All health indicators in green status;
- Currently in Design/Build and Configuration phase;
- Project currently 63% complete;
- Schedule has been re-baselined/updated and includes additional contract amendments;
- Revised Go-Live date May 2023; project end date May 2024.
 - Includes a 60-day pilot period and required stabilization and certification period for CMS;
 - Project is expected to last 42 months from initiation to close-out.

ConneXion Walkthrough Demonstrations and additional project highlights coming soon.